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Estimate Summary to Contractor Page: 1of3 Estimate Summary to Contractor Page: 1of3
Contract ID:  M1003 Vendor ID: 3370 URETEK USA, INC. Contract ID: M1003 Vendor ID: 3370 URETEK USA, INC.
Est Number: 0006 Pay Period End Date:  11.15.2015 Est Number: 0006 Pay Period End Date:  11.15.2015
Contract Location: Total to Date Prev to Date This Estimate
DISTRICT 1 PAVEMENT LIFTING AND STABILIZATIOI Estimate Type: FINL
Current Contract Amt Total Earnings  $422,005.82  $422,005.82 $.00
$420,324.96 Stockpiled Materials $.00 $.00 $.00
Contractor: Original COntraCt Amt GI’OSS Eal’ningS $422,00582 $422,00582 $00
URETEK USA, INC. Date Let: 06.25.2015 $110,703.20 Retainage $.00 $.00 $.00
13900 HUMBLE RD. Date Awarded: 07.02.2015 Escrow Amount $.00 $.00 $.00
P O BOX 1929 Date Contract Executed: 07.20.2015 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Notice for Work to 100% Net Earnings  $422,005.82  $422,005.82 $.00
TOMBALL TX 77377-1929 Begin:  08.31.2015 % Time Comp o
Date Work Actually Began:  08.31.2015 100%  Liquidated Damages $.00 $.00 $.00
_ Date Project Completion:  11.03.2015 Incentives $.00 $.00 $.00
Phone: . .
Disincentives $.00 $.00 $.00
(281)351-7800 Other Contract Adj $.00 $.00 $.00
Escrow Agent: Appl of Training Adj $.00 $.00 $.00
Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Surety Co: Bituminous Adj $.00 $.00 $.00
WESTERN SURETY COMPANY Autopay Adj $.00 $.00 $.00
) Gasoline Adj $.00 $.00 $.00
Counties )
Other Adj $.00 $.00 $.00
CASS Price Adj $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
JEFFERSON .
Asphalt Adj $.00 $.00 $.00
LANCASTER Diesel Fuel Adj $.00 $.00 $.00
Petrol Adj $.00 $.00 $.00
OTOE Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
RICHARDSON
Payment $422,005.82 $422,005.82 $.00
SALINE
Project Manager District Engineer
SAUNDERS
Meyer, Michael A. 01.22.2016 Rankin, Robert 01.25.2016
SEWARD Construction Engineer Materials Engineer
Hitzeman, Bill 03.31.2016 Hall, David 03.31.2016
Project Fed State Highway Begin End Description I I
Number  Project Number Number Ref Ref Controller Controller
Post Post Wurster, Susan 04.06.2016 Waurster, Susan 04.06.2016
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Est Number: 0006 Pay Period End Date:  11.15.2015 Est Number: 0006 Pay Period End Date:  11.15.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 4001 4001 3900.18 73,899.59 0.000 0.00
0001 0001 0001.08 0.50 640.000 320.00 ADDITIONAL WORK LS 1.000 73,899.59
BARRICADE, TYPE Il BDAY 640.000 820.00 Pavement Lifting and StabilizationHigh-Density 1.000 73.899.59
2,058.000 1,029.00  Polyurethane Material 0.000 0.00
0.000 000 GROUP 8 SPECIALTY Contracted 110,703.20
0002 0002 0001.10 1.65 48.000 79.20 Current 420,324.96
BARRICADE, TYPE Il BDAY 48.000 79.20 In place 422,005.82
47.000 77.55 This Estimate 0.00
0.000 0.00 Totals for contract Contracted 110,703.20
0003 0003 0001.75 2.75 1,000.000 2,750.00 Current 420,324.96
TEMPORARY SIGN DAY EACH 1,000.000 2,750.00 In place 422,005.82
514.000 1,413.50 This Estimate 0.00
0.000 0.00
0004 0004 0002.97 55.00 16.000 880.00
FLASHING ARROW PANEL DAY 16.000 880.00
58.000 3,190.00
0.000 0.00
0005 0005 0003.10 342.00 56.000 19,152.00
FLAGGING DAY 22.000 7,524.00
22.000 7,524.00
0.000 0.00
0006 0006 0030.80 5,000.00 1.000 5,000.00
MOBILIZATION LS 1.000 5,000.00
1.000 5,000.00
0.000 0.00
0007 0007 3089.42 5.50 15,004.000 82,522.00
PAVEMENT LIFTING AND STABILIZATION LB 59,976.759 329,872.17
59,976.759 329,872.18
0.000 0.00







